

Project Overview and Key Metrics							Report Date
Project Name	Manager	Status	Progress	Risk Level	Budget	Timeline	Notes
Project Alpha	John Doe	In Progress	75%	Low	\$1,200,000	2024-01-15 to 2024-06-30	On track for completion.
Project Beta	Jane Smith	On Hold	10%	Medium	\$800,000	2024-02-01 to 2024-08-31	Waiting for client approval.
Project Gamma	Mike Johnson	Completed	100%	Low	\$500,000	2023-10-01 to 2024-01-31	Final review and handover.
Project Delta	Sarah Lee	Planning	20%	High	\$1,500,000	2024-07-01 to 2025-03-31	Initial phase, high risk.